
Site Name: Operational Period: 

Task Order 62 CES Environmental Date: 12-3-2014 
U.S. EPA Region 6 

DAILY WORK ORDER 
Branch: Federal Division/ 

Response mergency and Rapid Response Service Group: 
WORK AUTHORIZED: 

Continue to pump water on site as necessary depending on rainfall. 

Continue development of profiles and disposal of sludge, liquids, and solids. 

Start removal of water, oil , and sludge from the ASTs. 
Site Cerclis:# TXD 008950461 On-Scene Coordinator: ! ERRS Response Manager 
Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA LeRoy Cassidey, CB&I Federal 
Task Order: 062 IDate: 12.3.2014 Time:1700 Date: 12.3.2014 Time: 1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-
QTY SITE: USED Unused 

--,------ --·-----··~--·-·--·-----·--·--·--

Response Manager 1 1 I 
Pick -up Truck 2 2 i i 

i -
i Foreman 1 1 i Generator 1 1 i 

~---

! Trash Pumps 2 2 ! ; 
·-

!Air 
Truck Driver/Equip Op 1 1 ! Mover/Overhead Multiple Gas Monitor 0 0 

!Reach 

Laborer 3 3 
! Frac Tank w Liner I 1 1 I 
I 4,000 PSI Pressure : 

1 I 1 I Washer i 

PERSONNEL OFF-SITE 1 ! Open Top Roll Off 6 6 I -----__j 

Subcontract Manager 1 1 ' ; ! Vacuum Truck Air Mover 1 1 i --
Health and Safety Manager 0 0 I Carbon Vapor Unit 1 1 I -1------ ' ! Transport and Disposal Coord 1 1 ! Skid Steer 1 1 

------ ___ _j__ 
-r--Field Cost Accountant 1 1 ! Vacuum Boxes 10 10 ! ------

i 
---~1------

10,000 lb Overhead Lift 1 1 ; 
! -----

Storage Trailer 1 1 I 

I ! 

WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1900-5Pon5): 
--

Crew completed pumping water from the North Pond to the Sanitary Sewer from the last rain event. The crew started 
to scrape the North Pond Area and pile it along the fence for drying . 
'------" ·-
Individual H2S monitor were obtained for the active crew members and the vacuum truck was off loaded to FT 1001. 
The truck was transported to TIBM for cleaning . Crew started cleanup around the Former Shed Area. Vacuum Box 
25281 was picked up and transported to TIBM for cleaning . Crew removed the oil impacted debris from the South 
Containment and placed it into OT 25319. 

Manifest received for US Ecology. T&D Coordinator continue work on disposal of material contained in the AST's in 
the North and South Containment and the WWT area. 
-
RM coordinated site activities with the Foreman. He discussed site progress and daily plans with the onsite and off site 
OSC. He completed dai:~perwork with Health/Safety and Operations. He continued to work with procurement on 
invoi~ 7 ocessing af1'd)n procurements. 
~l ------- i u F - Ui- --

Date: · · . . I ,___,,,.._, . ' ' ' 0 · · 
osc l/f!IJJl'/))Jc£ r%4/ir i "~lw~~12 ~2014 T,m, .• ,, 

u ( / ( ! ( _,/ ' _} 
! 

Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, H&S)(lnput for next DWO): .__ 

Remove water/oil from the South Containment. ST5 set up for transport and disposal at EcoServe via Lonestar 
Ecology LLC. 

- --

Clean up the Former shed area for drum/tote staging. Continue work on the South Containment removing oil/water to 
FT 1001. Remove the contaminated sand from working bay and place in a separate open top roll off. 

- -
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